SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:47PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 210 Const Calendar Day: 779 Date: 27-Oct-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 - 75
Precipitation None Condition Sunny

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. ABF crew completed filling up the Aluminum caps of the Macalloy rods with grease. The grease is from
Mobil, GREASREX K-218 approved by Post Tension Institute.

2. The ABF crews continued their activities on the sliding the PWS into the deviation saddles as follows:
*The construction of PWS on W-Line deviation saddle was completed from the beginning. It was observed
that the existing tension force in the PWS was low and the wires are loose. The ABF plan to put the PWS
under more tension force before sliding it inside the saddle slot. The winch was out of order and the sliding
operation is left until the winch is repaired.

*The ABF crews continued sliding the PWS inside the E-Line saddle. It was checked that the PWS wires
were loose for the portion of the saddle in which the PWS was already inside the slot. Some of the wires
are flipped over the top of each other. This is another indication that tension force in the PWS is low.

3. The selected attached pictures show the detail of the performed activities.

ABF crews involved in the Secondary hauling system
Hauling PWS and Positioning

-Jerry Kubala

Rigoverto Garcia

-Waler Hernandez

-Fleix Melgar

-Jose Torres

-Jim Benninghove
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-Mike Portillo
-Mike Draper

Filling up the Macalloy rod caps with grease
Victor Hernandez

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL PORTILLO 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker JNM FELIX MELGAR 8.00 2.00 0.00 10.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D

Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
000 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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